COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/04/2006

ESTIMATE SUMMARY 08:17:25
CONTID: C14482 ESTIMATE NO: 0022 PROG SPEC YR:2002
PCN: 14482-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 576.( DAYS TIME ALLOW: 1103 CALENDAR DAYS
I-25 / BROADWAY VIADUCT- PH 2 PERCENT TIME: 52.22 ORIG TIME ALLOW: 1005 CALENDAR DAYS
PROJECT NO: IMD 0252-364
I-25 / BROADWAY VIADUCT- PH 2
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 05/04/2006 DATE TIME STARTED 09/20/2004
ONE PLAIN VIEW RD DATE LET 07/29/2004 DATE WORK BEGAN 09/20/2004
DATE AWARDED 08/18/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/10/2004 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 09/20/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 28,722,951.84 PARTICIPATING $  23,169,321.05 S 684,426.14
AWARD PROJECT AMT: $ 21,876,939.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.66% TOTAL EARNINGS 23,169,321.05 684,426.14
FUNDS AVAILABLE: $ 5,553,630.79 STOCKPILED MATERIALS 30,670.58 -8,342.96
GROSS EARNINGS 23,199,991.63 676,083.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -138,734.61 -5,272.29
SECURITIES ENCUMBERED 63,873.40 0.00
NET EARNINGS 23,125,130.42 670,810.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 23,125,130.42 670,810.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 670,810.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14482-BID ESTIMATE RUN 05/04/2006
PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00030 *REMOVAL OF WATER SERVICE 1.000 0.000
EACH 1.000 3,025.00
3,025.00000 1.000 3,025.00
0010 202-00035 *REMOVAL OF PIPE 3.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0015 202-00195 *REMOVAL OF MEDIAN COVER 167.000 46.000
SY 0.000 0.00
6.00000 46.000 276.00
0020 202-00220  *REMOVAL OF ASPHALT MAT 14,988.000 2,543.900
Sy 5.000 15.00
3.00000 2,548.900 7,646.70
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,279.000 697.000
SY 0.000 0.00
6.00000 697.000 4,182.00
0030 202-00250  *REMOVAL OF PAVEMENT MARKING 2,000.000 678.000
SF 0.000 0.00
2.02000 678.000 1,369.56
0035 202-00810 REMOVAL OF GROUND SIGN 11.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0040 202-01000  REMOVAL OF FENCE 4,693.000 4,693.000
LF 0.000 0.00
2.15000 4,693.000 10,089.95
0045 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 22,818.000 22,818.000
cY 0.000 0.00
7.00000 22,818.000 159,726.00
0050 203-01500 *BLADING 50.000 24.000
HOUR 0.000 0.00
112.02000 24.000 2,688.48
0055 203-01510 *BACKHOE 50.000 39.000
HOUR 5.000 432.80

86.56000 44.000 3,808.64
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PCN: 14482-BID ESTIMATE RUN 05/04/2006
PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 *POTHOLING 200.000 107.840
HOUR 0.000 0.00
178.22000 107.840 19,219.24
0065 206-01784 SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0070 206-01787 SHORING (AREA 7) 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0075 207-00205 *TOPSOIL 807.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0080 208-00010 *EROSION BALES 9.000 9.000
EACH 0.000 0.00
20.00000 9.000 180.00
0085 208-00020 *SILT FENCE 2,360.000 457.000
LF 0.000 0.00
1.50000 457.000 685.50
0090 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0095 208-00050 *STORM DRAIN INLET PROTECTION 11.000 10.000
EACH 0.000 0.00
200.00000 10.000 2,000.00
0100 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,250.00000 2.000 2,500.00
0105 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100
LS 0.000 0.00
5,000.00000 0.100 500.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
LS 0.000 0.00

7,130.00000 0.750 5,347.50
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PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0120 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 210-01140 RESET GUARDRAIL TYPE 4 3,902.000 3,902.000
LF 0.000 0.00
7.00000 3,902.000 27,314.00
0130 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0135 210-04020 MODIFY INLET 6.000 3.000
EACH 0.000 0.00
1,900.00000 3.000 5,700.00
0140 212-00006 SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
330.00000 0.000 0.00
0145 212-00047 SOIL PREPARATION (SPECIAL) 1.000 0.000
ACRE 0.000 0.00
3,120.00000 0.000 0.00
0150 213-00002 MULCHING (WEED FREE HAY) 1.000 0.500
ACRE 0.000 0.00
710.00000 0.500 355.00
0155 213-00061 MULCH TACKIFIER 300.000 100.000
1B 0.000 0.00
1.77000 100.000 177.00
0160 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 3,464.000 536.000
SY 0.000 0.00
1.60000 536.000 857.60
0165 217-00020 HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 05/04/2006
PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
2,460.00000 0.500 1,230.00
0175 250-00050 *MONITORING TECHNICIAN 245.000 245.000
HOUR 0.000 0.00
40.00000 245.000 9,800.00
0180 250-00110 *HEALTH AND SAFETY OFFICER 200.000 7.000
HOUR 0.000 0.00
60.00000 7.000 420.00
0185 250-00120 *MATERIAL SAMPLING AND DELIVERY 5.000 4.000
EACH 0.000 0.00
70.00000 4.000 280.00
0190 250-00200 *MATERIAL HANDLING (STOCKPILE) 145.200 145.200
cy 0.000 0.00
12.00000 145.200 1,742.40
0195 250-00210 *SOLID WASTE DISPOSAL 100.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0200 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 7,518.000 5,388.660
TON 0.000 0.00
10.00000 5,388.660 53,886.60
0202 900-00006 ADDED ITEM (DOLLAR)/ ABC CL-6 PRICE REDUCTION 0.000 -1,510.000
DOL 0.000 0.00
1.00000 -1,510.000 -1,510.00
0205 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6,462.700 6,462.700
TON 0.000 0.00
50.00000 6,462.700 323,135.00
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,804.000 836.000
GAL 0.000 0.00
1.00000 836.000 836.00
0215 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 5,558.000 3,202.000
sy 0.000 0.00
55.00000 3,202.000 176,110.00
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PCN: 14482-BID ESTIMATE RUN 05/04/2006
PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0220 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 49.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0225 503-00054 *DRILLED CAISSON (54 INCH) 1,151.000 1,151.000
LF 0.000 0.00
370.00000 1,151.000 425,870.00
0230 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 134.000 82.000
LF 0.000 0.00
61.00000 82.000 5,002.00
0235 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 196.000 196.000
LF 0.000 0.00
76.00000 196.000 14,896.00
0240 604-00305 INLET TYPE C (5 FOOT) 4.000 3.000
EACH 0.000 0.00
2,770.00000 3.000 8,310.00
0245 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,770.00000 1.000 2,770.00
0250 604-25006 VANE GRATE INLET SPECIAL (5 FOOT) 2.000 2.000
EACH 0.000 0.00
5,170.00000 2.000 10,340.00
0255 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 4,299.000 2,160.000
LF 108.000 3,456.00
32.00000 2,268.000 72,576.00
0260 607-11525 FENCE (PLASTIC) 1,000.000 700.000
LF 0.000 0.00
3.89000 700.000 2,723.00
0265 607-11580 FENCE (TEMPORARY) 4,536.000 4,536.000
LF 0.000 0.00
4.00000 4,536.000 18,144.00
0270 607-53172 *FENCE CHAIN LINK (72 INCH) 500.000 0.000
LF 0.000 0.00

18.07000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0275 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 3,155.000 150.000
LF 0.000 0.00
9.00000 150.000 1,350.00
0280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,845.000 2,379.000
LF 1,466.000 17,592.00
12.00000 3,845.000 46,140.00
0285 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 733.000 40.000
LF 693.000 12,681.90
18.30000 733.000 13,413.90
0290 613-10000 *WIRING 1.000 0.100
LS 0.000 0.00
42,300.00000 0.100 4,230.00
0295 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000 1.000
EACH 0.000 0.00
44,900.00000 1.000 44,900.00
0300 613-40010 *LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0305 613-45000 *HIGH MAST FOUNDATION 1.000 1.000
EACH 0.000 0.00
8,368.00000 1.000 8,368.00
0310 613-50000 *LOWERING DEVICE 1.000 1.000
EACH 0.000 0.00
7,985.00000 1.000 7,985.00
0315 613-50100 *LIGHTING CONTROL CENTER 1.000 1.000
EACH 0.000 0.00
3,550.00000 1.000 3,550.00
0320 613-50200 *LIGHTING SYSTEM 1.000 0.750
EACH 0.000 0.00
12,750.00000 0.750 9,562.50
0325 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 4.000
EACH 0.000 0.00

958.00000 4.000 3,832.00
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0330 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 48.000 0.000
EACH 0.000 0.00
857.00000 0.000 0.00
0335 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 96.000 0.000
EACH 0.000 0.00
1,410.00000 0.000 0.00
0340 614-00011 SIGN PANEL (CLASS I) 80.000 0.000
SF 0.000 0.00
90.70000 0.000 0.00
0345 614-00216 STEEL SIGN POST (2X2 INCH TUBING) 122.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0350 614-07105 MODIFICATION OF SIGN LEGEND 4.000 0.000
EACH 0.000 0.00
756.00000 0.000 0.00
0355 614-42000 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
20,160.00000 0.000 0.00
0360 625-00000 *CONSTRUCTION SURVEYING 1.000 0.984
LS 0.000 0.00
137,950.00000 0.984 135,742.80
0365 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 81.150
HOUR 3.000 360.00
120.00000 84.150 10,098.00
0370 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
646,067.50000 1.000 646,067.50
0375 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
3,050.00000 0.750 2,287.50
0380 627-00005 *EPOXY PAVEMENT MARKING 103.000 78.250
GAL 0.000 0.00

62.00000 78.250 4,851.50
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CAT NO0200 ROADWAY
0385 630-00000 *FLAGGING 12,000.000 10,809.800
HOUR 570.000 10,995.30
19.29000 11,379.800 219,516.34
0390 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,234.00000 0.000 0.00
0395 630-00007 *TRAFFIC CONTROL INSPECTION 285.000 155.000
DAY 7.000 714.00
102.00000 162.000 16,524.00
0400 630-00012 *TRAFFIC CONTROL MANAGEMENT 630-00002 TCS 720.000 378.000
DAY 21.000 7,770.00
370.00000 399.000 147,630.00
0405 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 150.000 64.000
HOUR 13.000 598.00
46.00000 77.000 3,542.00
0410 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
1,543.00000 0.000 0.00
0415 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 17.000 15.300
EACH 0.000 0.00
514.00000 15.300 7,864.20
0420 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0425 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0430 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 217.000 158.400
EACH 0.000 0.00
133.00000 158.400 21,067.20
0435 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 62.100
EACH 0.000 0.00
257.00000 62.100 15,959.70
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0440 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 6.300
EACH 0.000 0.00
308.00000 6.300 1,940.40
0445 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,715.000 783.900
SF 0.000 0.00
25.00000 783.900 19,597.50
0445 MATERIAL ALLOWANCE RAMP 5 CLOSURE SIGNS 0.000
SF 0.000 0.00
8.78790 0.000 0.00
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.000 0.00
5,144.00000 4.500 23,148.00
0455 630-80359 *PORTABLE MESSAGE SIGN PANEL 214.000 191.000
DAY 23.000 4,715.00
205.00000 214.000 43,870.00
0460 630-80360 *DRUM CHANNELIZING DEVICE 235.000 211.500
EACH 0.000 0.00
72.00000 211.500 15,228.00
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 3,200.000 592.200
LF 0.000 0.00
7.67000 592.200 4,542.17
0470 630-80380 *TRAFFIC CONE 930.000 342.000
EACH 0.000 0.00
14.40000 342.000 4,924.80
0475 630-85010 IMPACT ATTENUATOR (TEMPORARY) 3.000 0.900
EACH 0.000 0.00
7,390.00000 0.900 6,651.00
0480 700-70010 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A PARTNERING 10,000.000 3,135.460
FA 0.000 0.00

1.00000 3,135.460 3,135.46
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0490 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 8,799.130 8,799.130
FA 0.000 0.00
1.00000 8,799.130 8,799.13
0495 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70014 F/A INCENTIVE (COMPLETION BY 10/1/05) 75,000.000 75,000.000
FA 0.000 0.00
1.00000 75,000.000 75,000.00
0505 700-70014 F/A INCENTIVE (COMPL. BY BID COMPL. DATE) 1,093,846.980 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 31,492.800 31,492.800
FA 0.000 0.00
1.00000 31,492.800 31,492.80
0525 700-70025 F/A QUALITY INCENTIVE PAYMENT -18,740.420 -18,740.420
FA 0.000 0.00
1.00000 -18,740.420 -18,740.42
0530 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70042 F/A RAILROAD FLAGGING 366,316.620 345,801.300
FA 20,515.320 20,515.32
1.00000 366,316.620 366,316.62
0540 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0545 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 3,401.090
FA 0.000 0.00
1.00000 3,401.090 3,401.09
0550 700-70310 F/A LANDSCAPING 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 17,962.380 17,962.380
FA 0.000 0.00
1.00000 17,962.380 17,962.38
0780 900-00006 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 119,617.500 112,110.000
DOL 7,507.500 7,507.50
1.00000 119,617.500 119,617.50
0790 202-00450 REM PORT PRESENT STR (1) 22.000 22.000
sY 0.000 0.00
125.18000 22.000 2,753.96
0795 202-05100 SANDBLASTING REINF STEEL 51.000 51.000
sy 0.000 0.00
98.18000 51.000 5,007.18
0800 601-06150 CONC (PATCHING) PIER REPAIR NB STRUCTURE 464.000 464.000
SF 0.000 0.00
28.61000 464.000 13,275.04
0805 602-00000 REINF STEEL PIER REPAIR NB STRUCTURE 557.000 557.000
1B 0.000 0.00
0.96000 557.000 534.72
0810 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL TEMP WIRE WALL 3,383.600 3,383.600
SF 0.000 0.00
18.56000 3,383.600 62,799.62
0815 202-04000 PLUG STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,020.00000 1.000 2,020.00
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0820 900-00010 ADDED ITEM (HOUR)/ POTHOLING (SPECIAL) 61.200 61.200
HOUR 0.000 0.00
178.22000 61.200 10,907.06
0825 900-00007 ADDED ITEM (EACH)/ ADDITIONAL MOBILIZATION 1.000 1.000
EACH 0.000 0.00
2,275.00000 1.000 2,275.00
0830 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL SHORING WALL 953.000 953.000
ABUT-1
SF 0.000 0.00
40.38000 953.000 38,482.14
1465 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 53.840 48.750
TON 5.090 678.14
133.23000 53.840 7,173.10
1470 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE ASPHALT MAT (SPECIAL) 1.000 1.000
LS 0.000 0.00
4,005.00000 1.000 4,005.00
1475 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2402, 2 BAY 24"W 1.000 0.000
EACH 0.000 0.00
11,240.00000 0.000 0.00
1475 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) 1.000
EACH 0.000 0.00
7,219.12000 1.000 7,219.12
1480 614-85116 IMPACT ATTENUATOR (QUADGUARD) (SPECIAL) 30"W 5 BAY 1.000 0.000
3005
EACH 0.000 0.00
19,280.00000 0.000 0.00
1480 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) (SPEC) 1.000
EACH 0.000 0.00
13,998.38000 1.000 13,998.38
1485 208-00001 SILT DIKE 300.000 93.000
LF 0.000 0.00
10.00000 93.000 930.00
1490 630-80378 GLARE SCREEN (TEMPORARY) 2,000.000 1,800.000
LF 0.000 0.00

12.79000 1,800.000 23,022.00
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PCN: 14482-BID ESTIMATE RUN 05/04/2006
PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1495 202-00210 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF CONCRETE 2,100.000 1,454.500
PAVEMENT
sy 0.000 0.00
9.50000 1,454.500 13,817.75
1500 900-00010 ADDED ITEM (HOUR)/ EPOXY REPAIR OF BEARING DEVICES 150.000 119.310
HOUR 0.000 0.00
112.25000 119.310 13,392.55
1505 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 7,948.000 7,948.000
cy 0.000 0.00
3.50000 7,948.000 27,818.00
1520 900-00014 ADDED ITEM (LUMP SUM)/ EMERGENCY CHAIN LINK FENCE 1.000 1.000
REPAIR
LS 0.000 0.00
1,956.94000 1.000 1,956.94
1525 900-00007 ADDED ITEM (EACH)/ CONCRETE CYLINDER TESTING 139.000 99.000
EACH 40.000 374.00
9.35000 139.000 1,299.65
1530 900-00014 ADDED ITEM (LUMP SUM)/ FIRE PROTECTION CABINET 1.000 1.000
REDESIGN
LS 0.000 0.00
12,014.20000 1.000 12,014.20
1540 900-00005 ADDED ITEM (DAY)/ IMPACT ATTENUATOR TRUCK MOUNTED 11.000 0.000
DAY 11.000 6,050.00
550.00000 11.000 6,050.00

CAT 0200 CURRENT AMT § 6,615,575.25 $ 97,479.96 $ 3,793,579.15
CAT NO0201 PHASE 3 NORTH APPROACH

0840 202-00001 REMOVAL OF STRUCTURE 8.000 5.000
EACH 3.000 2,100.00
700.00000 8.000 5,600.00
0845 202-00035 REMOVAL OF PIPE 579.000 544.000
LF 35.000 735.00
21.00000 579.000 12,159.00
0850 202-00155 REMOVAL OF WALL UNIT BID PRICE 383.000 376.000
LF 0.000 0.00

190.00000 376.000 71,440.00
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PCN: 14482-BID ESTIMATE RUN 05/04/2006
PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 PHASE 3 NORTH APPROACH

0855 202-00195 REMOVAL OF MEDIAN COVER UNIT BID PRICE 495.000 117.000
sy 0.000 0.00
6.00000 117.000 702.00
0860 202-00200 REMOVAL OF SIDEWALK 772.000 266.000
sY 59.000 442.50
7.50000 325.000 2,437.50
0865 202-00203 REMOVAL OF CURB AND GUTTER 1,708.000 848.000
LF 65.000 422.50
6.50000 913.000 5,934.50
0870 202-00210 REMOVAL OF CONCRETE PAVEMENT 943.000 625.000
SY 76.000 931.00
12.25000 701.000 8,587.25
0875 202-00220 REMOVAL OF ASPHALT MAT UNIT BID PRICE 12,067.000 1,327.000
sy 0.000 0.00
3.00000 1,327.000 3,981.00
0880 202-00240 REMOVAL OF ASPHALT MAT (PLANING) UNIT BID PRICE 4,784.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0885 202-00250 REMOVAL OF PAVEMENT MARKING UNIT BID PRICE 2,000.000 304.000
SF 0.000 0.00
2.02000 304.000 614.08
0890 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0895 202-00810 REMOVAL OF GROUND SIGN UNIT BID PRICE 16.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0900 202-00815 REMOVAL OF SIGN (SPECIAL) 10.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0905 202-00821 REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00

140.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 05/04/2006
PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 PHASE 3 NORTH APPROACH

0910 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.340 7,386.50
21,725.00000 0.340 7,386.50
0915 202-00895 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0920 202-01130 REMOVAL OF GUARDRAIL TYPE 3 UNIT BID PRICE 405.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0925 202-01140 REMOVAL OF GUARDRAIL TYPE 4 UNIT BID PRICE 1,990.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0930 202-01170 REMOVAL OF GUARDRAIL TYPE 7 2,475.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0935 202-04005 CLEAN VALVE BOX 6.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0940 203-00000 UNCLASSIFIED EXCAVATION 9,472.000 7,104.000
cy 0.000 0.00
11.50000 7,104.000 81,696.00
0945 206-00000 STRUCTURE EXCAVATION 6,188.000 6,188.000
cY 0.000 0.00
7.25000 6,188.000 44,863.00
0950 206-00100 STRUCTURE BACKFILL (CLASS 1) 11,469.000 11,010.000
cy 0.000 0.00
28.00000 11,010.000 308,280.00
0955 207-00205 TOPSOIL UNIT BID PRICE 1,452.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0960 208-00010 EROSION BALES UNIT BID PRICE 15.000 0.000
EACH 0.000 0.00

20.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 05/04/2006
PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 PHASE 3 NORTH APPROACH

0965 208-00020 SILT FENCE UNIT BID PRICE 1,140.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0970 208-00050 STORM DRAIN INLET PROTECTION UNIT BID PRICE 4.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0975 210-00810 RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0980 210-00815 RESET SIGN PANEL UNIT BID PRICE 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0985 210-00858 RESET PEDESTAL POLE 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0990 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0995 210-04015 MODIFY MANHOLE UNIT BID PRICE 2.000 1.000
EACH 1.000 1,900.00
1,900.00000 2.000 3,800.00
1000 210-04020 MODIFY INLET 3.000 0.000
EACH 0.000 0.00
854.00000 0.000 0.00
1005 210-04050 ADJUST VALVE BOX 6.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
1010 212-00006 SEEDING (NATIVE) UNIT BID PRICE 2.000 0.000
ACRE 0.000 0.00
330.00000 0.000 0.00
1015 212-00047 SOIL PREPARATION (SPECIAL) UNIT BID PRICE 2.000 0.000
ACRE 0.000 0.00

3,120.00000 0.000 0.00
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CAT NO0201 PHASE 3 NORTH APPROACH
1020 213-00002 MULCHING (WEED FREE HAY) UNIT BID PRICE 2.000 0.000
ACRE 0.000 0.00
710.00000 0.000 0.00
1025 213-00061 MULCH TACKIFIER UNIT BID PRICE 360.000 0.000
1B 0.000 0.00
1.77000 0.000 0.00
1030 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) UNIT BID PRICE 1,482.000 0.000
sy 0.000 0.00
1.60000 0.000 0.00
1035 304-06000 AGGREGATE BASE COURSE (CLASS 6) UNIT BID PRICE 2,303.000 2,165.720
TON 0.000 0.00
10.00000 2,165.720 21,657.20
1040 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 422.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
1045 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 5,928.000 0.000
UNIT BID PRICE
TON 0.000 0.00
50.00000 0.000 0.00
1050 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) UNIT BID PRICE 1,790.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
1055 412-01000 *CONCRETE PAVEMENT (10 INCH) 1,377.000 0.000
SY 81.000 5,346.00
66.00000 81.000 5,346.00
1060 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 173.000 0.000
sy 0.000 0.00
68.40000 0.000 0.00
1065 503-00048 DRILLED CAISSON (48 INCH) 19.000 0.000
LF 0.000 0.00
480.00000 0.000 0.00
1070 503-00054 DRILLED CAISSON (54 INCH) 54.000 0.000
LF 0.000 0.00
485.00000 0.000 0.00
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CAT NO0201 PHASE 3 NORTH APPROACH

1075 504-04420 PRECAST PANEL FACING 9,829.000 9,829.000
SF 0.000 0.00
29.00000 9,829.000 285,041.00
1080 601-03050 CONCRETE CLASS D (WALL) 209.800 76.300
cY 133.500 74,760.00
560.00000 209.800 117,488.00
1085 602-00020 REINFORCING STEEL (EPOXY COATED) 28,308.360 28,308.360
1B 0.000 0.00
1.40000 28,308.360 39,631.70
1090 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 675.000 536.200
UNIT BID PRICE
LF 0.000 0.00
61.00000 536.200 32,708.20
1095 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 39.000 0.000
LF 39.000 7,800.00
200.00000 39.000 7,800.00
1100 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 1.000 5,800.00
5,800.00000 1.000 5,800.00
1105 604-25005 VANE GRATE INLET (5 FOOT) 2.000 1.500
EACH 0.000 0.00
4,800.00000 1.500 7,200.00
1110 604-25006  VANE GRATE INLET SPECIAL (5 FOOT) UNIT BID PRICE 1.000 0.750
EACH 0.000 0.00
5,170.00000 0.750 3,877.50
1115 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 927.000 0.000
LF 0.000 0.00
78.00000 0.000 0.00
1120 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 240.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
1125 606-00741 GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 77.000 0.000
LF 0.000 0.00

255.00000 0.000 0.00
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1130 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 509.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
1135 607-11525 FENCE (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
1140 607-53137 FENCE CHAIN LINK (SPECIAL) (36 INCH) UNIT BID PRICE 542.000 0.000
LF 0.000 0.00
17.40000 0.000 0.00
1145 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,118.000 0.000
SY 5.000 300.00
60.00000 5.000 300.00
1150 608-00010 *CONCRETE CURB RAMP 100.000 0.000
sy 0.000 0.00
118.00000 0.000 0.00
1155 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,471.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,244.000 0.000
LF 304.000 6,384.00
21.00000 304.000 6,384.00
1165 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,980.000 0.000
LF 241.000 2,229.25
9.25000 241.000 2,229.25
1175 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 502.000 502.000
LF 0.000 0.00
25.25000 502.000 12,675.50
1180 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 1,960.000 1,146.000
LF 0.000 0.00
29.00000 1,146.000 33,234.00
1185 613-10000 WIRING 1.000 0.000
LS 0.340 13,960.40
41,060.00000 0.340 13,960.40
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1190 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 7.000 0.000
EACH 5.000 6,550.00
1,310.00000 5.000 6,550.00
1191 613-75100 LUMINAIRE METAL HALIDE (100 WATT) 48.000 14.000
EACH 0.000 0.00
1,772.00000 14.000 24,808.00
1192 613-75250 LUMINAIRE METAL HALIDE (250 WATT) 96.000 0.000
EACH 0.000 0.00
1,955.00000 0.000 0.00
1195 614-00011 SIGN PANEL (CLASS I) 226.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
1200 614-00012 SIGN PANEL (CLASS ITI) 180.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
1205 614-00013 SIGN PANEL (CLASS III) 867.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
1210 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 48.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
1215 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 70.000 0.000
SLIPBASE)
LF 0.000 0.00
47.00000 0.000 0.00
1220 614-00040 SIGN POST (SPECIAL) 40.000 0.000
LF 0.000 0.00
138.00000 0.000 0.00
1225 614-07105 MODIFICATION OF SIGN LEGEND UNIT BID PRICE 2.000 0.000
EACH 0.000 0.00
756.00000 0.000 0.00
1230 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

29,862.00000 0.000 0.00
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1235 614-42000  MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
54,412.00000 0.000 0.00
1240 614-72855  TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 1.000 13,877.00
13,877.00000 1.000 13,877.00
1245 614-70117  PEDESTRIAN SIGNAL FACE (16) 11.000 0.000
EACH 8.000 5,432.00
679.00000 8.000 5,432.00
1250 614-70336  TRAFFIC SIGNAL FACE (12-12-12) LED SIGNAL FACES 26.000 0.000
EACH 13.000 12,220.00
940.00000 13.000 12,220.00
1255 614-70000  PROGRAMMABLE TRAFFIC SIGNAL FACE PROGRAMABLE SIGNAL 3.000 0.000
FACE
EACH 0.000 0.00
2,230.00000 0.000 0.00
1260 210-00831  RESET TRAFFIC SIGNAL HEAD 4.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
1265 614-70010  MODIFICATION OF SIGNAL FACE 21.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
1275 614-72864  FIRE PREEMPTION UNIT 6.000 0.000
EACH 4.000 9,320.00
2,330.00000 4.000 9,320.00
1280 210-00867  RESET FIRE PREEMPTION UNIT 1.000 0.000
EACH 0.000 0.00
448.00000 0.000 0.00
1285 614-72886  INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 3.000 25,068.00
8,356.00000 3.000 25,068.00
1290 210-00890  RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00

842.00000 0.000 0.00
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1300 614-81000 TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 0.000
EACH 1.000 10,558.00
10,558.00000 1.000 10,558.00
1305 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 5.000 0.000
EACH 3.000 60,522.00
20,174.00000 3.000 60,522.00
1310 614-81020 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000
EACH 1.000 23,550.00
23,550.00000 1.000 23,550.00
1315 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
1320 210-00842 RESET TRAFFIC SIGNAL MAST ARM 2.000 0.000
EACH 0.000 0.00
2,752.00000 0.000 0.00
1325 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 1.000 0.600
LS 0.000 0.00
145,499.97000 0.600 87,299.98
1330 627-00002 THERMOPLASTIC PAVEMENT MARKING 4,846.000 0.000
SF 0.000 0.00
4.20000 0.000 0.00
1335 627-00005 EPOXY PAVEMENT MARKING UNIT BID PRICE 130.000 10.000
GAL 0.000 0.00
62.00000 10.000 620.00
1345 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,210.000 0.000
(XWALK-STOPLINE)
SF 0.000 0.00
11.25000 0.000 0.00
1346 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 54.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.25000 0.000 0.00
1350 627-03000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,757.000 0.000
SF 0.000 0.00

11.25000 0.000 0.00



CONTID: C14482 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 14482-BID ESTIMATE RUN 05/04/2006
PROJECT: IMD 0252-364 ESTIMATE NO: 0022 08:17:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 PHASE 3 NORTH APPROACH

1355 620-00005 FIELD OFFICE (SPECIAL) ADDITIONAL LEASE TIME 1.000 0.000
EACH 0.500 10,500.00
21,000.00000 0.500 10,500.00
1360 620-00012 FIELD LABORATORY (CLASS 2) ADDITIONAL LEASE TIME 1.000 0.000
EACH 0.500 1,500.00
3,000.00000 0.500 1,500.00
1365 625-00000 CONSTRUCTION SURVEYING 1.000 0.143
LS 0.316 6,320.00
20,000.00000 0.459 9,180.00
1400 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 934.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
1430 630-85010 IMPACT ATTENUATOR (TEMPORARY) USE EXIST UNIT PRICE 1.000 0.000
EACH 0.000 0.00
7,390.00000 0.000 0.00
1535 900-00014 ADDED ITEM (LUMP SUM)/ 12" PLASTIC PIPE STORM SEWER 1.000 1.000
LS 0.000 0.00
18,122.00000 1.000 18,122.00
1545 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FAST TRACK 1.000 0.000
LS 1.000 990.00
990.00000 1.000 990.00
1550 609-21900 CURB AND GUTTER TYPE 2 SPECIAL C&G TYPE 2 (1-B) FULL 104.000 0.000
DEPTH
LF 104.000 2,516.80
24.20000 104.000 2,516.80
1555 609-21023 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) C&G 217.000 0.000
FULL DEPTH
LF 217.000 5,513.97
25.41000 217.000 5,513.97

CAT 0201 CURRENT AMT $ 3,280,235.54 $ 324,934.92% 1,483,561.33
CAT NO0300 STRUCTURES

0565 202-00155 *REMOVAL OF WALL 147.000 147.000
LF 0.000 0.00

190.00000 147.000 27,930.00
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0570 202-00165 *REMOVAL OF WALL 1.000 1.000
L s 0.000 0.00
15,275.00000 1.000 15,275.00
0575 202-00400 *REMOVAL OF BRIDGE 1.000 0.995
EACH 0.000 0.00
700,000.00000 0.995 1,691,500.00
0580 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (BRIDGE) 1.000 1.000
L s 0.000 0.00
30,000.00000 1.000 30,000.00
0585 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (WALL) 1.000 0.900
LS 0.000 0.00
22,000.00000 0.900 19,800.00
0590 202-01130 REMOVAL OF GUARDRAIL TYPE 3 428.000 428.000
LF 0.000 0.00
3.00000 428.000 1,284.00
0595 202-01140  REMOVAL OF GUARDRAIL TYPE 4 1,074.000 1,074.000
LF 0.000 0.00
10.00000 1,074.000 10,740.00
0600 206-00000 *STRUCTURE EXCAVATION 21,258.000 19,917.000
cYy 0.000 0.00
5.00000 19,917.000 99,585.00
0605 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 98.000
cy 0.000 0.00
91.65000 98.000 8,981.70
0610 206-00100 *STRUCTURE BACKFILL (CLASS 1) 24,396.000 23,412.000
cYy 0.000 0.00
12.00000 23,412.000 280,944.00
0615 206-00360 MECHANICAL REINFORCEMENT OF SOIL 21,304.000 19,958.000
cy 0.000 0.00
35.00000 19,958.000 698,530.00
0620 206-01781 SHORING (AREA 1) 1.000 1.000
L s 0.000 0.00
55,000.00000 1.000 55,000.00
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0625 206-01782 SHORING (AREA 2) 1.000 1.000
L s 0.000 0.00
60,000.00000 1.000 60,000.00
0630 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0635 206-01785 *SHORING (AREA 5) 1.000 1.000
L s 0.000 0.00
80,000.00000 1.000 80,000.00
0640 206-01786 *SHORING (AREA 6) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0645 403-09110 *STONE MASTIC ASPHALT 3,550.000 1,305.330
TON 0.000 0.00
58.00000 1,305.330 75,709.14
0650 503-00030 *DRILLED CAISSON (30 INCH) 830.000 830.000
LF 0.000 0.00
180.00000 830.000 149,400.00
0655 504-04420 PRECAST PANEL FACING 9,899.700 9,899.700
SF 0.000 0.00
43.00000 9,899.700 425,687.10
0660 506-00209 *RIPRAP (9 INCH) 17.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
0665 512-00102 BEARING DEVICE (TYPE II) 64.000 64.000
EACH 0.000 0.00
2,105.00000 64.000 134,720.00
0665 MATERIAL ALLOWANCE PIER 4 & 10 - NORTH & CENTER 0.000
EACH 0.000 0.00
1,588.25000 0.000 0.00
0670 513-00690 BRIDGE DRAIN (SPECIAL) 10.000 5.000
EACH 0.000 0.00

4,070.00000 5.000 20,350.00
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0675 515-00120 *WATERPROOFING (MEMBRANE) 21,517.000 8,345.700
sy 9,200.000 64,400.00
7.00000 17,545.700 122,819.90
0680 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 551.000 551.000
LF 0.000 0.00
200.00000 551.000 110,200.00
0680 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
63.65250 0.000 0.00
0685 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 293.000 293.000
LF 0.000 0.00
807.00000 293.000 236,451.00
0685 MATERIAL ALLOWANCE EXPANSION DEVICE (0-6 INCH) 0.000
LF 0.000 0.00
460.57500 0.000 0.00
0690 601-03040 *CONCRETE CLASS D (BRIDGE) 10,828.010 10,744.810
cY 83.200 27,872.00
335.00000 10,828.010 3,627,383.35
0690 MATERIAL ALLOWANCE PERMANENT METAL DECKING 81.190
cy -81.190 -1,108.63
13.65477 0.000 0.00
0695 601-03050 CONCRETE CLASS D (WALL) 40.000 13.700
cY 0.000 0.00
300.00000 13.700 4,110.00
0700 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,848,361.260 3,795,173.860
1B 53,187.400 47,868.66
0.90000 3,848,361.260 3,463,525.13
0705 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,412.000 2,301.000
LF 1,042.000 95,343.00
91.50000 3,343.000 305,884.50
0710 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,464.000 0.000
LF 1,464.000 25,473.60
17.40000 1,464.000 25,473.60
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0710 MATERIAL ALLOWANCE FENCE CL (SPEC) (36 IN) 1,200.000
LF -1,200.000 -6,856.39
5.71366 0.000 0.00
0715 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 390.000 0.000
LF 34.000 1,054.00
31.00000 34.000 1,054.00
0715 MATERIAL ALLOWANCE FENCE CL (SPEC) (78 1IN) 350.000
LF -34.000 -377.94
11.11598 316.000 3,512.65
0720 613-00100 *1 INCH ELECTRICAL CONDUIT 2,973.000 455.900
LF 0.000 0.00
9.50000 455.900 4,331.05
0725 613-00200 *2 INCH ELECTRICAL CONDUIT 4,734.000 981.160
LF 0.000 0.00
13.00000 981.160 12,755.08
0730 613-00400 *4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0735 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 14,096.000 13,909.400
MKET 0.000 0.00
75.00000 13,909.400 1,043,205.00
0735 MATERIAL ALLOWANCE PT MATERIALS CENTER PIER CAPS 0.000
MKFT 0.000 0.00
41.61431 0.000 0.00
0735 MATERIAL ALLOWANCE PT MATERIALS CENTER SUPERSTRUCTURE 0.000
(65%)
MKFET 0.000 0.00
27.30309 0.000 0.00
0735 MATERIAL ALLOWANCE CENTER CONST PIER CAPS (75%) -0.001
MKFT 0.000 0.00
13.87380 -0.001 -0.01
0735 MATERIAL ALLOWANCE PT MATL. & STRAND CENTER 0.000
SUPERSTRUCTURE
MKFET 0.000 0.00

40.73114 0.000 0.00
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0735 MATERIAL ALLOWANCE PT STRAND CENTER CONST. 0.000
MKFT 0.000 0.00

14.15384 0.000 0.00

0735 MATERIAL ALLOWANCE PT MATERIAL NORTH CAPSO 0.000
MKFT 0.000 0.00
42.08019 0.000 0.00

0735 MATERIAL ALLOWANCE PT MATERIAL NORTH SUPERSTURCTURE 185.400
MKFT 0.000 0.00

27.30366 185.400 5,062.10

0735 MATERIAL ALLOWANCE STRAND NORTH CAPS 0.000
MKFT 0.000 0.00
14.02753 0.000 0.00

0735 MATERIAL ALLOWANCE STRAND NORTH SUPERSTRUCTURE 0.000
MKFT 0.000 0.00

13.44685 0.000 0.00

0735 MATERIAL ALLOWANCE STRAND NORTH CONSTRUCTION 62.400
MKFT 0.000 0.00
14.07600 62.400 878.34

0740 618-00005 *PRESTRESSING STEEL BAR 269.000 268.400
MKFT 0.000 0.00

236.00000 268.400 63,342.40

0745 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000 0.000
LF 0.000 0.00

375.00000 0.000 0.00

0745 MATERIAL ALLOWANCE SPAN 4, 5, 7, A8 & B8 CENTER 0.000

322.78883 0.000 0.00

0750 652-00000 FIRE PROTECTION SYSTEMS 1.000 1.000
LS 0.000 0.00

34,350.00000 1.000 34,350.00

0750 MATERIAL ALLOWANCE DRY FIRE STANDPIPES 0.000

17,000.00000 0.000 0.00
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0765 618-10300 PRECAST CONC U GIRDER (SPEC) 12,626.000 12,626.000
LF 0.000 0.00
368.32650 12,626.000 4,650,490.39
0765 MATERIAL ALLOWANCE SPAN 4, 5, 6, 7, 8, 9, ALO & B1O 0.000
CENTER
LF 0.000 0.00
322.72977 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN 3 (A, C), 10 (C, D), 11 (A,B, 0.000
c), 12 (B, C)
LF 0.000 0.00
322.77416 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 1 & 2 CENTER, 3 NORTH & 6 0.000
NORTH (E, F)
LF 0.000 0.00
311.92024 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 10 NORTH, 6 NORTH(G, H), 11 0.000
NORTH(E, F, G)
LF 0.000 0.00
322.77305 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 1 NORTH, 2 NORTH & 11 NORTH 0.000
(H)
LF 0.000 0.00
322.75602 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 4 NORTH, 5 NORTH & 7 NORTH 0.000
(E, F)
LF 0.000 0.00
322.86828 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 8 & 9 NORTH, 7 NORTH (G, H) & 0.000
12 NORTH (F)
LF 0.000 0.00
323.10196 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 12 NORTH (E, G & H) 0.000
LF 0.000 0.00
322.13044 0.000 0.00
0770 900-00012  ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (54") 66.800 66.400
LF 0.000 0.00
55.50000 66.400 3,685.20
0775 900-00012  ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (30") 37.700 37.700
LF 0.000 0.00

27.00000 37.700 1,017.90
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0785 900-00010  ADDED ITEM (HOUR)/ 5,057.813 380.063
HOUR 0.000 0.00
115.50000 380.063 43,897.28
0835 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) REPLACES 4-INCH 4,907.000 4,907.000
RIDGED CONDUIT AT SAVINGS TO PROJECT
LF 0.000 0.00
15.00000 4,907.000 73,605.00
1460 900-00014  ADDED ITEM (LUMP SUM)/ MODIFY REINFORCING STEEL 1.000 1.000
LS 0.000 0.00
5,425.00000 1.000 5,425.00
1510 900-00014 ADDED ITEM (LUMP SUM)/ TRANSVERSE DECK TENDON 1.000 1.000
REPLACEMENT
LS 0.000 0.00
12,326.09000 1.000 12,326.09
1515 900-00014  ADDED ITEM (LUMP SUM)/ MODIFY CLOSURE REBAR CENTER 1.000 1.000
LS 0.000 0.00
7,630.19000 1.000 7,630.19
CAT 0300 CURRENT AMT $ 18,677,141.05 $ 253,668.30% 17,772,851.08
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0755 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
130,000.00000 1.000 130,000.00
0760 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
CAT 0400 CURRENT AMT $ 150,000.00 $ 0.008 150,000.00
PROJECT TOTAL CURRENT AMT $ 28,722,951.84 $ 676,083.18$ 23,199,991.56



